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Item 
No. 

Issue 
Date 

Type 
Description 

Originator Due 
Date 

Status/ 
Impact 

Responsible 
(Name, Org. 
and Phone 
Number) 

Date 
Closed 

Reqmts Deletion of Quick Look 
Processing/Data for FOS and SDPS 

12/31/94 In Work 

Reqmts Removal of DAR processing from 
FOS 

12/31/94 In Work 

Reqmts Removal of DAR interface to FOS 
from SDPS (Leave in ASTER DARs) 

12/31/94 In Work 

Reqmts Add new Landsat-7 requirements 11/30/94 In Work Part of Negotiations 
for Change Order 1 

Reqmts Update Appendix C to reflect 
current product set 

Reqmts Update Appendix D to reflect 
current platforms/launch dates 

Reqmts Update processing capacity 
requirements to reflect processing 
phasing 

8 Reqmts Modification of the FOS 
requirements to reflect simplification 
(Particularily in Planning and 
Scheduling) 

9 Reqmts Determine requirements for 
modified ORNL concepts 

11/30/94 In Work Part of Negotiations 
for Change Order 1 

10 Reqmts Modification of performance 
requirements to reflect actual needs 
and system throughput versus cost 
impacts (RMA, Response times, 
Throughput capacities) 

11 Reqmts How is Level 0 data from COLOR 
on Landsat received by ECS? 

12/31/94 In Work 



1 Ext I/F The current concept is that the 
Landsat 7 project will not archive a 
backup copy of the Level 0R data. 
There are no ECS Level 2 
requirements for ECS to provide a 
backup archive for Landsat 7 Level 
0R data. 

N/A Closed. CO-1 negotiations 
do not include the 
requirement for ECS to 
backup Landsat-7 level-0R 
data. 

2 Ext I/F Responsibility for the trans-Pacific 
link between the U.S. and Japan 
needs to be established. 

Release 
A early 
I/F test. 
1/96 

Being worked by Andy 
Germain as part of the 
NASA-MITI Communications 
IRD. 

3 Ext I/F Ownership of the “U.S. Gateway” or 
router(s) at JPL and Ames 
Research Center that will carry ESN 
traffic to Japan needs to be 
established. Who will ECS deal 
with if these routers fail? 

N/A Closed. Ownership of the 
U.S. Gateway is not an 
issue. Each U.S. network 
provider will use its own 
router to connect to the 
PSCN switch, just as at other 
sites. ESN will be 
responsible for monitoring its 
own router and interface. 

4 Ext I/F This IRD assumes that product 
delivery will always be via postal 
delivery. The capability for 
delivering low volume data products 
(for instance, ancillary data, 
correlative data, or history data) 
electronically should be 
investigated. 

SDPS 
Rel B 
CDR 

Closed. Electronic delivery 
may provide better service. 

5 Ext I/F Do these data exchanges (between 
the ASTER ICC and the EOC) 
require the Ecom level-of-service? 

N/A Closed. ASTER PIA 
specifies an Ecom level of 
service (between West Coast 
gateway and EOC at GSFC) 



6 Ext I/F There are several trade studies on­
going in reference to the Level 1 
architecture for processing ASTER 
Level 1 data. This IRD reflects the 
project baseline (Level 1a 
processing in Japan; all Level 1a 
data routinely provided to ECS on 
tape; Level 1b data available to 
ECS on request). Some of the in­
progress trade studies address 
Level 1 processing capabilities in 
the U.S., and the handling of 
Ground Control Points (GCPs) and 
user-specified map projections. 

Dec94 (2 
months 
prior to 
Rel B 
RIR) 

Waiting for NASA to 
complete their ASTER Level 
1 processing architecture 
studies. Assume current 
requirements are valid. 
Change in requirements 
could affect release B 
development. 

7 Ext I/F Action items have been assigned to 
ECS and ERSDAC to identify the 
specific SCF functions that apply to 
the ASTER GDS/ECS interface. 

March 
95 

Closed. Resolved. Need to 
update ASTER IRD to 
identify specific SCF 
functions applicable to the 
ASTER GDS-ECS interface. 

8 Ext I/F The ASTER ICC capability for 
transmitting real time command 
groups to the EOC is under study 
by ERSDAC. It is not essential for 
the ASTER GDS to implement a 
real time command capability since 
the ASTER operations concept is to 
normally operate the instrument via 
stored commands, and the EOC 
has the capability to perform real 
time commanding during anomaly 
situations. ERSDAC will notify 
ESDIS as soon as a decision is 
made with regard to implementing 
this capability in the ASTER GDS. 

Dec 94 
(FOS 
PDR) 
12/12/94 

Waiting for ERSDAC 
decision. Assume ECS must 
support this interface. 
Delays in ERSDAC decision 
could result in ECS 
implementing unnecessary 
function. 
Release A 



9 Ext I/F The ASTER GDS currently does not 
have requirements to provide 
ASTER history log data to the ECS 
SDPS. ASTER GDS plans to 
permanently archive ASTER history 
data at the ASTER ICC. How this 
data will get to ECS, or if this 
information is really required at ECS 
needs to be investigated. 

Feb 95 
(Rel B 
RIR) 

Need direction from ESDIS 
to verify need for ECS to 
archive ASTER history data. 

10 Ext I/F The ASTER GDS currently does not 
have requirements to provide ECS 
with updated DAR status, when the 
status changes. ERSDAC’s current 
concept is for ASTER GDS to 
provide DAR status to ECS only in 
response to an ECS DAR Status 
Request. 

Closed. ECS users will have 
to request DAR status by 
DAR identification. Limits 
ECS user's capabilities to 
request ASTER DAR status. 
Release B 

11 Ext I/F The current concept of the EOC 
using ASTER Activity List 
mnemonics to generate ASTER 
stored commands needs to be 
tracked and validated by ECS and 
ERSDAC. Also, it is possible that 
the ASTER instrument may have a 
command sequence which cannot 
be expressed in mnemonic format. 

Closed. Additional 
mnemonics will be 
constructed to cover all 
required commands. 
Release B 

12 Ext I/F Quick look data and Quick look 
products have been proposed for 
deletion. 

11/30/94 Waiting for closure from 
ESDIS. Release B 

13 Ext I/F ESDIS Version 0 IMS has not 
implemented product delivery 
status. The protocols and 
procedures for implementing 
product delivery status are unknown 
at this time. 

Closed. Not an issue since 
there is no requirement to 
provide this interface. 
However, users will not be 
able to query the status of 
their product requests. 
Release A 



14 Ext I/F Version 0 is currently implementing 
user authentication by passing 
authentication information with 
each user request for service 
(interfaces 1 through 4). ECS will 
not use the same protocols and 
procedures as developed by V0 for 
these interfaces. 

Final V0 
IMS ICD 
delivery 
1/31/95 

ICD issue. Release A 

15 Ext I/F ECS may use a different 
implementation approach for guide 
and browse data (interfaces 16 
through 19). The current V0 
protocols and procedures may not 
be applicable if ECS uses a 
different implementation. 

Final V0 
IMS ICD 
delivery 
1/31/95 

ICD issue. Release A 

16 Ext I/F The mechanism used for 
coordinating the migration of data 
(interface 32) needs further 
refinement 

Final V0 
IMS ICD 
and Data 
Mig. 
Plan 
delivery. 
1/31/95 

ICD issue. Also, the V0 Data 
Migration Plan will define 
migration details. Release A 

17 Ext I/F ECS has no performance 
requirements for the interface 
between the ECS and the V0 
System. However, operational 
interfaces for data migration may 
have some capacity requirements. 
Additional work is required to 
determine what performance 
requirements should be included. 

Prior to 
CDR 
1/31/95 

V0 Data Migration Plan will 
contain results of migration 
analyses including 
operational requirements. 
Release A 



18 Ext I/F Further implementation refinement 
is necessary for the exchange of 
Dependent Valids and Advertising 
Information between DAAC V0 IMS 
and ECS. Specifically, the following 
needs to be identified: metadata 
information, initiation mechanism, 
transfer mechanism (i.e. electronic), 
Dependent Valids and Advertising 
Information format, and frequency. 

Final V0 
ICD 
1/31/95 

ICD issue. Release A 

19 Ext I/F How will interface performance 
requirements be documented? 

Nov. 15, 
1994 

Closed.Performance 
requirements will be 
specified in IRDs. Rel A 

20 Ext I/F The requirements to support 
EOSDIS users submitting DARs for 
IP instruments on IP spacecraft are 
to be defined. 

Closed. Will deal with this 
topic when and if 
requirements are defined. 
Release B 

21 Ext I/F The requirements to support IP 
users submitting DARs for U.S. 
instruments on U.S. spacecraft are 
to be defined. 

Closed. Will deal with this 
topic when and if 
requirements are defined. 
Release B 

11/94



